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34-m BWG Ka-band Upgrades Task DSS-34 Implementation Schedule (Sheet 1 of 2)

Day Activities or Tests Night Tests Day or Night Tests (Depends on S/C Availability)

WV-2/7/05

Ka-band Upgrades Installation (16d)

Ka-band H/W & S/W Tests (15d)

Inclinometer Installation (2d)

Inclinometer Data Collection–
Not RF (4d)

System Performance Tests (10d)

Track Level Tests–Not RF (3d)

4th Order Pointing
Data Collection–Day (3d)

4th Order Pointing Test–Day (2d)

4th Order Pointing Test–Night (2d)

Monopulse Calibration (4d)

Demo Tracks (4d)

INSTALLATIONS

ANTENNA CALIBRATIONS

PERFORMANCE TESTING

4th Order Pointing
Data Collection–Night (3d)
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Ka-band Upgrades Installation (16d)

Ka-band H/W & S/W Tests (15d)

Inclinometer Installation (2d)

Inclinometer Data Collection–
Not RF (4d)

System Performance Tests (10d)

Track Level Tests–Not RF (3d)

4th Order Pointing
Data Collection–Day (3d)

4th Order Pointing Test–Day (2d)

4th Order Pointing Test–Night (2d)

Monopulse Calibration (4d)

Demo Tracks (4d)

INSTALLATIONS

ANTENNA CALIBRATIONS

PERFORMANCE TESTING

34-m BWG Ka-band Upgrades Task DSS-34 Implementation Schedule (Sheet 2 of 2)

Day Activities or Tests Night Tests Day or Night Tests (Depends on S/C Availability)

WV-2/7/05

4th Order Pointing
Data Collection–Night (3d)


